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MEMORANDUM
TO: Attendees/Distribution
FROM: oug Steffen, RMRS Project Management, Bldg. T130F, X2164
DATE: May 6, 1997

SUBJECT: Meeting Minutes: Building 123 Decommissioning Staff Meeting (4/30/97)

Previous Action Items:
¢ Bob Campbell working toward getting ACM package to Roger Ryken by 5/2. (Actual
complete package to Ryken on 5/5).
Activity numbers have been assigned.
Campbell working to get building floor plan for team members.
Mike Nelson has a copy of the Davis Bacon determination.
Mark Zachary has characterization data except for beryllium.

1. Reviewed schedule status.
2. Ted Johnson has started asbestos abatement TWCP,
3. Reviewed future meeting needs.

Action Items:
e John Miller to look into leasing possibilities for Tenalec (sp?) instrument.
¢ Meeting scheduled for 5/1 to discuss decontamination strategy.
e Doug Steffen to get Purchase Requisition and CTR paperwork to Roger Ryken for
asbestos abatement procurement package.
o Bob Campbell to get a floor plan for project team (carryover),

Attendees:

Mary Aycock SEG  John Hoover K-H Roger Ryken RMRS
Ernie Bentsen RMRS Dorthea Hoyt RMRS Tonya Sangaline RMRS
Skip Chandler RMRS Ted Johnson RMRS Mike Schluterbusch SEG
Bob Ford RFLII Karen Lavarato K-H Doug Steffen RMRS
Gary Guinn RMRS John Miller RMRS David Warfield RMRS
Ron Heitland RMRS Mike Nelson RMRS Mark Zachary SEG
Kirk Hilbelink SEG  Wayne Peitkeiwicz RMRS Bob Campbell RMRS
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Distribution:

Kent Dorr K-H
Bill McAndrew RMRS
Rich Jensen RMRS



